STATE OF CALIFORNIA - DEPARTMENT OF TRANSPOR'-I'ATION

CONTRACT CHANGE ORDER MEMORANDUM DATE; 6/28/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 -0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 189 | SUPPLEMENT# 4 | Category Code: CBPC CONTINGENGY BALANGE (incl. this change)  $167,556,843.11
COST:  $11,770.00 INCREASE M DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [ YES [g] NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Galvanize Divider Rail Light Housing

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 1

THIS CHANGE ORDER PROVIDES FOR:

Galvanizing the new light housing fixtures in the bikepath railing dividers in accordance with Standard Specifications Section

75-1.05 “Galvanizing.”

CCO 189 S0 revised the light housing fixtures for the bikepath divider rails to match the fixtures on the Skyway bikepath
divider rails. This supplement will galvanize the new light housing fixtures to protect against corrosion.

The total cost of this change order is $11,770.00, which can be financed from the contingency fund. A detailed cost analysis
is on file. The cumulative total of CCO 189S0 and CCO 189351 is $137,548.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising BE), Wenyi Long
(Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ PCE, Pete Siegenthaler, Prin TE ~ Date  3/25/11 THIS REQUEST TOTAL TO DATE
. . ot ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup BE Date 3/11/11 FORGEACEOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 3/16/11 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $11,770.00 $137,548.00
FHWA Rep.: Date TOTAL $11,770.00 $137,548.00
) FEDERAL PARTICIPATION
Environmental: Date
e (epect e —— Date 3/15/11 [[] PARTICIPATING [] PARTICIPATING IN PART NONE
er (S .
ey RIGE Miint, Lina Sllls ale 414 [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): istri ign, Ji
or (speciy) District Design, Jing Chen Date 36/ | e pERAL SEGREGATION (if more than one Funding Source or P.LP. type)
Bistrict ProrApproval By Date [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engine r's-gignature: Date
/ //4/}%/@[?/&/24«// é., 2 6?.'!(
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